Washington Stata
Department of Transportation

SR 161/31st Ave SW Overpass - Improvements

Project Information Project Milestones

PIN: 316132A As of Date: February 2021 Milestone Original Date Current Date Status
Region: Olympic Regional Admin: J. Wynands - T
Project Definition Complete Q1 2015 Q1 2015 On Schedule
State Route: SR 161
Current Status: Completed Legislative Districts: 25 Preliminary Engineering Start Q22019 Q22019 On Schedule
Project Description Environmental Complete Q4 2019 Q4 2019 On Schedule
Perform a feasibility study, traffic analysis, and community engagement on the 31st Ave SW Right of Way Complete
overpass in Puyallup's South Hill. This project will also implement low cost improvements as a ,
near term strategy to reduce congestion on 31st Avenue SW between 94th Avenue E and SR Contract Advertisement Q1 2020 Q3 2020 Late
512 eastbound ramps. Operationally Complete Q2 2020 Q4 2020 Late
Contractor: 009560 - TUCCI & SONS, INC. - $381,218.25 - 05/27/2020
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $603 $603
Right of Way $0 $0 $0
Construction $0 $497 $497
Total $0 $1,100 $1,100
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $603 $0 $603
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $497 $0 $497
Total $0 $0 $1,100 $0 $1,100

Project Web Site: https://www.wsdot.wa.gov/projects/sr161/31st-avenue/home
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